
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:06 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 188 Date: 28-Sep-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 750

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1-The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•ABF crews completed adding the steel channel sections at the lower part of the saddles frames in order to
install the hydraulic jack pressure gage. For each hydraulic jack a pressure gage is installed.
•The ABF crews started connecting the hydraulic hoses between the hydraulic jacks, the work has been
started from the hydraulic jacks of the E-Line saddle frames.
•The ABF crews re-positioned the out-haul sheave bracket, the one before the last one at the south side of
Pier W2. The sheave was not touching the wire rope under the maximum wire tension force.
•The ABF crews completed widening the diameter of the transfer arm holes (North) in order to make some
room for epoxy and started widening the diameter of the Tramway Strand Anchorage Frame holes at pier
W2 (North).
•ABF crew stopped installing the lower 76x76x4.8 galvanized post shown in Detail 5 of the Sheet No.
DE419HT of the submittal ABF-SUB-2171R01.
•ABF crews made some adjustment at the bottom of the hydraulic jacks.
•The ABF crews started installing the grease cap of the Hinge-K Macalloy rods after cleaning with
neoprene seal washer plates with bolts at the South side Hinge-K of the E-Line.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)
- Melgar Fleix
- Rigoverto Garcia
- Walter Hernandez
- John Power
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Installing the hydraulic jacks and hoses
-Gene Pratt
- Eulises Torres

Welding crews:
-Rick Clayborn
-Ian Murphy

Equipment:
Lincoln welding Machine (ABF002082)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

2.50

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP EULISES TORRESOperator 4.00 2.00 0.00 6.00

FOR GENE PRATTMechanic 3.50 0.00 0.00 3.50

APP IAN MURPHYIronworker 2.50 0.00 0.00 2.50

FOR EARL CLAYBORNIronworker 2.50 0.00 0.00 2.50

JNM JOHN POWERIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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